

University Video Web Site Design and Development

| | Activity | Respon. | Duration estimate | Earliest Start | Earliest Finish | Latest Start | Latest Finish | Total Slack |
|----|---------------------------------|---------|-------------------|----------------|-----------------|--------------|---------------|-------------|
| 1 | Staff Interviews | GD | 3 | 0 | 3 | 14 | 17 | 14 |
| 2 | Current Customer Interviews | NM | 3 | 3 | 6 | 18 | 21 | 15 |
| 3 | University Video Analysis | GD | 3 | 3 | 6 | 17 | 20 | 14 |
| 4 | Potential Customer Interviews | NM | 2 | 6 | 8 | 21 | 23 | 15 |
| 5 | Competitor Analysis | GD | 3 | 6 | 9 | 20 | 23 | 14 |
| 6 | Flyer Design and Creation | SJ | 1 | 9 | 10 | 81 | 82 | 72 |
| 7 | Graphical Treatment | SJ | 14 | 9 | 23 | 23 | 37 | 14 |
| 8 | Information Architecture | NM | 14 | 9 | 23 | 23 | 37 | 14 |
| 9 | Design Aspects | SJ | 5 | 23 | 28 | 37 | 42 | 14 |
| 10 | Technical Aspects | NM | 5 | 23 | 28 | 37 | 42 | 14 |
| 11 | Site Map Creation | NM | 8 | 23 | 31 | 39 | 47 | 16 |
| 12 | Cutting Up Design | NM | 5 | 28 | 33 | 42 | 47 | 14 |
| 13 | Global Elements Coding | NM | 8 | 33 | 41 | 47 | 55 | 14 |
| 14 | Navigational System Coding | NM | 5 | 41 | 46 | 55 | 60 | 14 |
| 15 | Content Sections Coding | NM | 2 | 46 | 48 | 60 | 62 | 14 |
| 16 | Apply Templates | RW | 3 | 48 | 51 | 62 | 65 | 14 |
| 17 | Integrate front-end w/ back-end | MR | 10 | 48 | 58 | 62 | 72 | 14 |
| 18 | Import Content | RW | 7 | 51 | 58 | 65 | 72 | 14 |
| 19 | Database Testing | MR | 10 | 58 | 68 | 72 | 82 | 14 |
| 20 | Page Testing | GD | 10 | 58 | 68 | 72 | 82 | 14 |
| 21 | Requirements Completion Report | GD | 1 | 68 | 69 | 82 | 83 | 14 |